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FBIH 25-Apr-14 03-Jun-14 18-Jun-14 10-Jul-14 22-Jul-14 15-Mar-15
Contract Value 101.096,42 BAM  

Logosoft, B&H

RS 01-Mar-14 03-Jun-14 17-Jun-14 09-Jul-14 21-Oct-14 01-Mar-15
Contract Value 62,361 USD, Reaktiv, 

Macedonia

CQ FBIH 15-May-14 20-Oct-14 05-Nov-14 25-Nov-14 08-Jan-15 08-Apr-15
BAM 50.087,70 Law Office Muhić, 

B&H

IC RS 15-Mar-15 26-Mar-15 09-Apr-15 04-May-15 12-Jun-15 10-Oct-15
Coontract value 14,969 USD, Predrag 

Baros, BiH

FB&H

RS

1.4 Procurement of IT equipment for Brcko District G SH 1 Prior RS 01-May-15 24-Jul-15 07-Aug-15 03-Sep-15 08-Sep-15 14-Sep-15
Contract value: BAM 18.948.15, East 

Code, Banja Luka

IC FBIH 27-Jul-15 03-Aug-15 10-Aug-15 17-Aug-15 01-Sep-15 31-Dec-17
EMIR SAHADZIC; Contract value: 

BAM 70.000 

RS Cancelled

ICB Prior FBIH 29-Nov-16 20-Jan-17 14-Mar-17 11-May-17 22-May-17 18-Jul-17
Contract value  BAM 310.999,35                 
Ping d.o.o.

SH Post RS 01-Apr-16 05-Jun-16 19-Jun-17 20-Jun-17 23-Jun-17 31-Jul-17
Contract value: BAM 154.352,25 Grafo-

komerc, Banja Luka

1.8
Scanners for the Register of Business in the RS 
Intermediary Agency for IT and Financial Services

G SH 1 Prior RS 15-Jan-15 17-Feb-15 03-Mar-15 11-Mar-15 23-Mar-15 21-Apr-15
Contract Value 61.916,40 BAM, 

Eastcode, B&H

Component 2 - Inspection reform - upgrading national quality infrastructure by working with inspection bodies

2.1

TA: Establishing a risk-management system for 
inspections to ensure information-sharing and EU 
approach to risk-based inspections; creating inspection 
checklists aligned with EU practices; Building 
institutional capacity at the Entity level with 
inspections, including technical training of inspections 
on new EU standards, trainings by experienced 
trainers in EU technical inspection requirements and 
study tours to EU to learn about best practices; 
Assisting in creating modern internal controls, market 
surveillance and good and safety inspections at the 
Entity level, including any relevant inspection laws

CS QCBS 1 Prior FBIH 
& RS

21-May-14 25-Aug-14 23-Sep-14 20-Nov-14 11-Feb-15 15-Dec-15

Contract Value EUR 620.936, VAT 
included, Jacobs, Cordova and 

Associates Europe Limited, Ireland.                    
FBiH 60%, RS 40%

COMPONENT 2 - TOTAL:

SIDA Trust Fund Grant No. TF011205

1 Post

Component 1 – Establishment of the Interoperability informations system ( IIS )

COMPONENT 1 - TOTAL:

Needs assessment of IT instrastructure, including 
the technical specification for the IIS

1.1 CS CQ 2 Prior

1.2 2 Prior

Prior 23-Dec-15

Legislative framework assessment to enable 
implementation of IIS

CS

29-Dec-15 23-Mar-06
JV Lanaco, Ping, InfoSoft -                          

BAM 2.384.670,60 (FB&H 60%,            
RS 40%)

SIIT-ICB 1 28-Jun-16 04-Nov-16 Nov-17

2

CS

1.7

Servers for IIS for contact points at BiH, FBH, RS 
and BD level; Server equipment for FAIA (FUZIP) 

for needs of Border Inspection Management 
System 

G

Procurement for the IIS (implementation, 
software development,  equipment installation, 

training in the use of new software)
1.3 G

1.6 Ongoing assistance and post-project assistance 
for the IIS 
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FBH: Assisting in establishment of cantonal 
inspectorate in the Central Bosna canton. 
2.2.1a - Drafting of the Law on Inspection and 
Bylaws; 

IC 1 Post FBIH 01-Nov-15 04-Nov-15 11-Nov-15 16-Nov-15 19-Nov-15 Sep-16
Nedim Muhic Contract value 37,000 

BAM 

2.2.1b - Drafting of the Bylaws;
IC 1 Post FBIH 01-Nov-15 04-Nov-15 11-Nov-15 16-Nov-15 19-Nov-15 Sep-16

Josip Basic Contract value 37,200 
BAM 

                                                                                                        
2.2.1c - Upgrading of IT infrastructure IC                1 Post FBIH 01-Nov-15 04-Nov-15 11-Nov-15 16-Nov-15 24-Nov-15 Dec-16

Edin Fejzic Contract value 15,600 
BAM cancelled

2.2.1d. Licences for e-inspection system in CAIA 
Travnik SH 1 Post FBiH

May-15 cancelled

RS: Procurement of computer equipment for 
support of the Inspection Management System

G SH 1 Prior RS 30-Apr-15 24-Jul-15 07-Aug-15 28-Aug-15 08-Sep-15 23-Oct-15
Contract value: BAM 95,928.30, 

Grafokomerc, Banja Luka

2.2.2a. Assistant Coordinator of ICIS Project CS IC 1 Prior FBiH Jun-14 Jul-14 Jul-14 Jul-14 Aug-14 Dec-15
Alma Omeragic Contract value 

32.463,24 BAM

2.2.2b. Assistant Coordinator of ICIS Project CS IC 1 Prior FBiH Jun-14 Jul-14 Jul-14 Jul-14 Aug-14 Dec-15
Erna Kekic, Contract value 28.403,21 

BAM

2.2.2c1  
2.2.2c2

Assistant Coordinators of ICIS Project (2) - 
assistance for implementation of 
recommendations for activity 2.1  

CS IC 2 Post FBiH 01-Mar-16 09-Mar-16 16-Mar-16 22-Mar-16 24-Mar-16 Dec-17
Alma Becirovic, Emina Tahmaz, 
Contract value 44.000,00 BAM

2.2.2d
Assistant Coordinator of ICIS Project (1) - 
assistance for implemtantion of activity 1.3 (IIS) 

CS IC 1 Post FBiH 01-Mar-16 09-Mar-16 16-Mar-16 22-Mar-16 24-Mar-16 Sep-16
Lejla Hodzic, Contract value 3.464,00 

BAM

2.2.2d3
Assistant Coordinator of ICIS Project (1) - 
assistance for implemtantion of activity 1.3 (IIS) 

CS IC 1 Post FBiH 15-Sep-16 22-Sep-16 29-Sep-16 03-Oct-16 10-Oct-16 Dec-17
Nadina Sahinović, Contract value 

16.940 BAM

2.3.
Individual activities for the inspections offices, 
including purchase of IT equipment for inspection 
supervision 

G

2.3.1

RS: Capacity building by providing special 
equipment for inspection surveillance for the RS 
Inspectorate (equip. for fast indication, sampling 
tools)

G ICB 2 Prior RS 01-Aug-15 21-Jan-16 03-Mar-16 10-Mar-16 20-Apr-16 15-Jun-16
Contract value: LOT 2 - 87,736.90 

BAM, LOT 3 - 61,347.50 BAM SINEKS 
laboratorija. 

13-May-14 22-May-14 8-Jul-14 22-Jul-14 4-Aug-14 15-Oct-14
Contract value: Lot 1- BAM 
209.855,88;   BBS
Contract value  Lot 2- BAM 
168.391,08; BBS  

RS: Capacity building by providing IT equipment 
for inspection surveillance for the RS Inspectorate

SH RS 1-Dec-13 10-Jan-14 24-Jan-14 7-Feb-14 12-Mar-14 26-Apr-14

Contracts value LOT1-77,192.55 
BAM BISCOMMERCE Banja Luka, 
LOT2-79,418 BAM SAGA RS Banja 

Luka, TOTAL 156,619.55 BAM 

2.3.3. FBiH: Procurement of computer equipment for 
Federal Administration for Inspection Affairs

G SH 1 Prior FBiH 11-Dec-14 19-Dec-14 05-Jan-15 21-Jan-15 27-Jan-15 18-Mar-15 BAM 146.437,80 King d.o.o., B&H 

2.3.4. FBIH: Procurement of vehicle for FUZIP G 0 0 0 0 0 0 0 0 0 0 Pocurement of vehicle N/A                     
(Paid from VAT return)

2.3.5. FBIH: Manual on the practical implementation of 
the inspection supervision in FB&H

CS IC/SSS 1 Prior FBiH 16-Mar-15 01-Apr-15 02-Apr-15 10-Apr-15 05-May-15 01-Jun-15 Nedim Muhić BAM 18.000

2.3.6. FBIH: Antivirus protection G SH 1 Post FBiH 15-Sep-15 22-Sep-15 06-Oct-15 08-Oct-15 12-Oct-15 22-Oct-15  NETWORK doo (BAM 12.460)

2.3.7. Uniforms for Border Inspectors SH 1 Post FBiH 01-Nov-16 11-Nov-16 24-Nov-16 01-Dec-16 05-Dec-16 Apr-17 Koteks doo, (BAM 50.000)  

FBIHICB

2.2.1. 

CS

2 Prior2.3.2 G

FBiH: Procurement of computer equipment for 
Cantonal Administrations for Inspection Affairs 
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2.3.8.
RS: Procurement of measuring instruments  for 
inspection surveillance for the RS Inspectorate

G NCB 1 Post RS 25-Apr-16 13-Jun-16 25-Jul-16 29-Jul-16 18-Aug-16 29-Sep-16
Contract value: LOT 1 - 6,698.80 

BAM, LOT 3 - 11,898.90 BAM SINEKS 
laboratorija. 

2.3.9.
RS: Procurement of inspection surveillance 
equipment for the RS Inspectorate

G SH 1 Post RS 10-Oct-16 21-Oct-16 04-Nov-16 09-Nov-16 15-Nov-16 09-Dec-16
Contract value: Broma Bel doo BAM 

103,242.85 

2.3.10. Safe deposit boxes for inspectors G SH 1 Post FBiH 15-Sep-17 20-Sep-17 28-Sep-17 29-Sep-17 09-Oct-17 09-Nov-17 Bau&Garten (BAM 5.652)

2.3.11. Equipment for the FAIA vehicles (blinkers and 
signalization)

G SH 1 Post FBiH 10-Oct-17 24-Oct-17 02-Nov-17 06-Nov-17 09-Nov-17 09-Dec-17 AVA Star d.o.o. (BAM 5.382) 

2.3.12.
Computer equipment for the Federal 
Administaration for Inspection Affairs (FAIA)

G SH 1 Post FBiH 20-Oct-17 26-Oct-17 06-Nov-17 09-Nov-17 24-Nov-17 24-Dec-17
Bosnien Business Systems  d.o.o. 

(BAM 61.183) 

Component 3 - Streamlining procedures for business entry and exit

3.1
IT equipment for electronic system of business 
registration (servers, links, other equipment)

G SH 1 Post FBiH Jun-16

3.2
Assessment of the incorporation of the simple 
limited liability company into the legal system of 
Republika Srpska 

CS IC 1 Prior RS 01-Dec-13 30-Dec-13 20-Jan-14 29-Jan-14 18-Mar-14 18-Dec-14
Contract value 20647.96 USD, Mr 

Zvonko Obradović

Component 4 - Project Implementation Team

IC FBIH Jun-13 Jun-13 Jun-13 Jul-13 Sep-13 Dec-17
Mr Sulejman Pitic, Contract value 
100,000 BAM

IC RS Jul-13 Jul-13 Jul-13 Jul-13 Aug-13 Jul-16
Mr Stevan Raonić, Contract value 
57,825.24 BAM, 

IC FBIH Jun-13 Jun-13 Jun-13 Jul-13 Sep-13 Dec-15
Ms Suada Muminagic, Contract 
value 54.763 BAM

IC RS Jul-13 Jul-13 Jul-13 Jul-13 Aug-13 Dec-17
Ms Dragana Stojičić, Contract value 
82,655.19 BAM

DC FBIH 01-Dec-13 05-Dec-13 12-Dec-13 23-Jan-14 24-Jan-14 28-Feb-14
Direct Contracting, SP CODEBL, Mr 
Saša Burić, contract value 5,000 
BAM

DC RS 01-Dec-13 30-Dec-13 20-Jan-14 28-Jan-14 12-Mar-14 01-Apr-14
Direct Contracting, SP CODEBL, Mr 
Saša Burić, contract value 5,500 
BAM, 

FBIH

RS

1 Post FBiH

1 Post RS

4.6. Financial management specialist CS IC 0,5 Prior FBIH 11-Dec-15 18-Dec-15 22-Dec-15 28-Dec-15 29-Dec-15 31-Dec-17
Ms. Belma Đonko, Contract value  
BAM 31.000 

DeloitteLCS 1

G

4.2 Financial management specialist

4.4 Audited project financial statements CS

CS Prior0,50

COMPONENT 4 - TOTAL:

2

while Project lasts
4.5

while Project lasts
Operational cost of PIU OP

4.3 Financial Management software Prior

0,50 Prior

COMPONENT 3 - TOTAL:

4.1 Procurement specialist CS
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Component 5 - World Bank Executed
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